CGS Monthly Report ’ August 2011

\

Monthly Progress Report
Chenega Global Services, LLC

Contract Number:
EP-57-09-08 '
Task Order:
0021 Former Lyons
.Diecasting Facility Site,
Buckner, MO
Site Project Code:
A7X3RP0OO )
Period of Performance:
January 5, 2011 -Septernber 23, 2011
Billing Period: Augu_st 1, 2011 - August 31, 2011
Task Order Ceiling: $12,215.73 :

Invoice Total:
$374.08

1. Description of current work accomplished:
" /

RA finalized the PRP search report for submission to EPA after additional
title work was completed.

2. Deliverables:

On August 22, 2011 CGS submitted the modified report with the additional
title search information.

On February 23, 2011, CGS submitted the draft report.
CGS received a request for additional title work and is currently completing
that work and updating the draft report. )

3. Outstanding Issues/QA/QC StatuS/Relsqutions:

On January 21, 2011 a Mod was issued for this task order to add hodrs for
the change in scope - CGS will complete a property title search to five years
prior to ownership by Lyons Diecasting Company.

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate
'successorship of the Site PRP. EPA decided that CGS should obtain corporate
documents from the MO Secretary of State for each entity associated with ;
the site property. '

On February 23, 2011, CGS submitted the draft report.

On.July 19, 2011 a mod was issued to add funding to the task order for )
additional title work dating back to 1920. ' .
AR
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a. Estimated Direct Labor Hours for Sept: I
b. Estimated August Costs: $0

5. Travel/ODC:
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‘a. SUppIies: $0
b. Travel: $0
c. Total: $0

6. Percentage of Work Completed:

'95%

‘7. Cumulative Work Completed:

a. Work Corﬁpleted: 225.10 Total hours have been tasked to Former Lyons

Diecasting for project planning and administrative activities, title search,
corporate succession and draft PRP Search Report (x2).
b. Tasks: Project Planning, title search, corporate succession, and PRP

Search Report.

c. Dollars Expended: $10,236.00

Current Hour B-reakdown by CLIN:

'
4

ICurrent
Month's  |Cumulative [Hours % CLIN
Total CLIN |Hours Hours Remaining [%CLIN Used |Remaining
Program Manager 7 | B g |
On-Site Manager 12 [ | B [ ]
Regulatory Analyst 125 [ ] B B
Records Specialist 120 [ | [ ] |

Budget Breakdown:

ITotal ODC

Remaining 5158.47
[Total Budget

Remaining $1,979.73
Total Expended  [$10,236.00

. |Percent Remaining

16.21%
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